Epic and Sprint Management

Proposed Epics

E1 - Order & Shipment Management

- Register orders, generate docs, update pickups, central dashboard (FR-2).
- US4 (register new order), US5 (generate labels), US6 (confirm pickup).

E2 - Carrier Integration & Rate Management

- Compare carriers, rate retrieval, optimal carrier selection (FR-3).
- US2 (carrier comparison).

E3- Tracking & Visibility

- Real-time tracking, status dashboards, customer/CSR access (FR-4).
- US7 (status lookup), US14 (real-time tracking).

E4 - Route Optimization & Driver Support

- Optimized routes, navigation, mobile app (FR-5, FR-6).
- US10 (view manifest), US11 (optimized routes), US12 (proof of delivery), US13 (exceptions).

E5 - Reporting & Analytics

- KPI dashboards, exportable reports, historical analysis (FR-7).
- US1 (monitor KPIs), US3 (export reports).

E6 - Notifications & Alerts

- Automated multi-channel notifications (FR-8).
- US15 (receive notifications).

E7 - Customer Portal

- Track orders, delivery history, preferences, issue reporting (FR-9).
- US14 (tracking), US16 (report issue).

Sprint Distribution

Sprint 1 (01 Oct) - *Technical foundation*

- Setup CI/CD, repo, environment.
- Define architecture and system roles.

- Prepare backlog and architecture documentation.

Sprint 2 (15 Oct) - *First MVP*

- Epic 2 (Order Management):
    - US4 – Register new order
    - US5 – Generate labels
    - US6 – Confirm pickup
- Minimal customer portal (basic tracking page stub).

Implementation Summary:

- Implement OrderManagement
    - API endpoints for creating orders, generating shipping docs (PDF/labels mock), marking pickup.
- UI for warehouse staff to create new orders.
- Simple dashboard to list orders and mark as collected.
- Connect backend & frontend order APIs.

Sprint 3 (29 Oct) - *Version 2.x.x + testing integration*

- Epic 2 (Carrier Integration): US2 (carrier comparison).
- Epic 3 (Tracking & Visibility): basic tracking for warehouse/CSR.

Implementation Summary:

- Carrier Integration API
- Implement carrier comparison logic
- Logistics Manager UI for comparing carriers
- CSR UI to lookup order status
- Basic tracking visible in customer portal (order location/status)

Sprint 4 (12 Nov) - *Version 3.x.x + IaC + SLOs*

- Epic 5 (Route Optimization & Driver App):
    - US10 (manifest)
    - US11 (optimized routes)
    - US12 (proof of delivery)
- Infra as Code setup (Terraform/Ansible).
- Define first SLOs.

Implementation Summary:

- Driver APIs
    - Retrieve manifest (US10).
    - Generate optimized routes (mock Google Maps or OSRM API).

    - Record POD (US12).
- Mobile app (React Native or PWA) for drivers:
    - View delivery manifest.
    - Optimized route display (Google Maps integration).
    - Upload proof of delivery (photo/GPS).
- Connect to Google Maps API (routes)

Sprint 5 (26 Nov) - *Version 4.x.x + observability*

- Epic 7 (Notifications & Alerts): US15 (notifications).
- Epic 8 (Customer Portal expansion): US14 (real-time tracking).
- Add observability stack (logging, metrics, traces).
- Improve SLO dashboards.

Implementation Summary:

- Notification service: trigger email/SMS
- Customer portal backend upgraded to real-time tracking
- Customer portal: real-time order tracking

Sprint 6 (10 Dec) - *Version 5.x.x + refinements*

- Epic 6 (Reporting & Analytics):
    - US1 (KPI dashboard)
    - US3 (export reports)
- Epic 8 (Customer Portal advanced): US16 (report issue).
- Post-mortem environment setup.

Implementation Summary:

- Reporting & Analytics service
    - KPI dashboard (US1).
    - Export reports (US3).
- Customer portal enhancements: report issues (US16)
- Manager dashboard with KPIs and reports export
- Customer portal UI for reporting delivery issues
- Report exports (PDF/Excel/CSV).

Sprint 7 (16 Dec) - *Final delivery & presentations*

- Final refinements and stabilization.
- Documentation & technical report.
- Prepare presentation demo.

Implementation Summary:

- Final improvements